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| ENGINEERING STUDY. E}
LA -3
LOCKHEED AIRCRAFT CORP. CHANGE PROPOSAL (Y]
DATE ¢ 21 -59 AFFECTS ¢ wspo ] prosEct [
NAME OF MAJOR COMPONENT | PART OR LOWEST SUBASSEMBLY PART NO. & MODEL OR TYPE
AIRPLANE SYSTEM IV |

TiIT :
MLE OF PROPOSAL SYSTEM IV RLECTRICAL INTEB.FERENCE INVESTIGATION

NATURE OF PROPOSAL:

1, 70 CONDUCT ELECTRONIC NOISE PROGRAM A’I‘ E.A.F.B. WITH REGARD TO SYSTEM IV. A/C 387‘
"|WHICH WILL BE USED IN THIS INVESTIGATION WILL ARRIVE AT E.A.F.B. 8 JUNE 1959 FOR FUEL
VENT AND OXYGEN MODIFICATION. ON COMPLETION OF MODIFICATIONS BY 22 JUNE (INCLUDING
REMOVAL OF ASN-6 & RADAN BY LAC IN COMPLIANCE WITH SB 396) THE NOISE PROGRAM I8 70 EE
STARTED., ESTIMATED TIME TO COMPLETE PROGRAM IS 6 WEEKS.

20 48 AN INTERIM FIX LAC I8 RELEASING SERVICE BULLETIN 398 FOR SHIPS 370, 37h AND 376,%
THIS BULLETIN REDUCES INVERTER AND AUTOPILOT NOISE AFFECTING SYSTEM IV. 8EE COPY ATTA ‘
3, LAC AND EQUIPMENT MANUFACTURERS TO ORIGINATE SERVICE BULLETINS AS REQUIRED AT THE
CONCLUSION OF THE NOISE PROORAM TO ELIMINATE ALL POSSIBLE INTERFERENCES.

REASON FOR PROPOSAL 3
SYSTEM IV IS PICKING UP ELECTRICAL NOISE OQENERATED BY ITSELF, THE AIRCRAFT,

Tﬁm
AND OTHER EQUIPMENT, SATISFACTORY OPERATION REQUIRES ISOLATION AND ELIHINATIGN 0?
ALL POSSIBLE INTERFERENCES. ‘ v

REFERENCE LETTER FROM THE W8P0 TO DATED 13 MAY 1959. ' STATI{NTL. |
EEFERENCE HQS. MSG 8915 DATED 21 MAY 1959, L

] ESTIMATED COST AND TIME INVOLVED : SEE PAGE 2 for Cost Estimates & Schedule.
ES ADDITIONAL FUNDING REQUIRED ¢ Nons (g5p-1918)

cp ESTIMATED COST FOR KITS OR PARTS: SEE PAGE 2 for Cost Estimstes.
ADDITIONAL FUNDING REQUIRED : None (8P-1517)

ITEMS AFFECTED BY PROPOSAL .

SAFETY MISSION PERFORM- | OPERATING INTER- WEIGHY OR TOOLS & MAINTE- SERVICE FLIGHT MAINTE-
. ANCE PROCEDURE § CHANGE- WEIGHT & SUPPORT NANCE LIFE - MANUAL . NANCE
TIVENESS ABILITY | BALANCE EQUIPMENT | PROCEDURE MANUAL

o|l@|lolo|lo|lo|lo|lo|o]oln

EST. MAN/HRS. REQ'D. TO ACCOMPLISH CHANGE IN FIELD =

SOURCE OF PARTS FOR KIT AVAILABILITY  ewacesudEE S ~ARER=APP ROV ik
LAC 8B 398 KITS SHIPPED DIRECT TO LAFB
APPROX. 15 MAY 1959

DISPOSITION OF SPARES AFFECTED
None

STATINTL

<
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I. Cost Estimate - Noise Interfersnce Investigation

-’
II.
-
III.
STATINTL
-

To conduct a study of approx. & weeks duration including one fulletime
LAC Tlight test radio engineer and spprox. 6 low flights and 2 high
flights. Includes scompliance with Service Bulletin 396. Includes
cocordination with various equipment vendors. Includes any necessary
instrumentation and rotumil_mg siroraft to original configuration
(except for deletion of ASN-6 and Radan) prior to re-delivery to
FOG.

Estimsted Cost chargesble to SP-1918 1 .00

These costs miy be split between Customers No. 1 and No. 2 on a 50-50
basis if desired.

Note: No costs have been included in this estimate for R+W or other
oqui_punt vendors.

Schedule - Noise Interference Investigation

A/C 387 arrives at EAFB for mod 8 Juns 1959
Completion of mod program 22 June 1959
Estimated completion of noise study 3 dugo 1959
Re~delivery to FOG 10 4ug. 1959

Cost Estinste - SB 398 "Interim Fix" Kits

Kit cost $40.00 eash x 3 kits - $120,00 charged to Contrsct SP-1917
for Customer No. 2.

Kit cost $40.00 each x 1 kit gharged to SP-1917 for Customer No. 1.

Additional Kit cost $i0,00 each.
Hote: No cost estimate B0 22 tor other service bullstin fixes

that may be forthcoming ss the result of these tests.
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